
After Action Report, EP IT IPR  EP_ITIPR_070321 

After Action Report (AAR) 

Exchange Pricing (EP) IT IPR 

21-22 March 2007 
 

(Filenames reflect slide titles as found at AT&T SSF website, http://www.ssf.army.mil/) 
 

Date/Time:  21/03/07 0900  Location: Vienna, Va. 

Invitees: ASA (FM&C), AMC G3 EI, AMC G8, DA G4, SARSS, Middleware, Funds 
Control, LMP, CCSS, GCSS-A, LIW and Army Commands (ACOM), Army Service 
Component Commands (ASCC), and Direct Reporting Units (DRU) 

Attendees: see Appendix A 
 
Agenda: 
 
1.   Welcome 
2.   Introduction 
3.   Open Action Items 
4.   System Requirements 
5.   EP Update 
6.   CCSS/LMP Update 
7.   PO LIS Update 
8.   MW Update 
9.   SITWG/SIT Update 
10. EP Tracking Update 
11. ACOM Discussion 
12. FCM Update 
13. Training Update 
15. ACOM/ASCC/DRU Discussion 
16. Wrap up 
17. Closing 
 
Welcome:  
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The EP IT IPR was hosted by AT&T, Vienna, VA on 21-22 March 2007.  Mr. Jimmie 
Brazeal, AT&T Requirements Manager, opened the meeting with administrative remarks 
and provided the full agenda that would be followed. Mr. Brazeal stated that the purpose 
of this IT IPR would be to provide Army Commands (ACOM), Army Service 
Component Commands (ASCC), and Direct Reporting Units (DRU) with an update on 
the Exchange Pricing initiative. [filename: 01 IT IPR 20070321 Welcome.pdf]. 

http://www.ssf.army.mil/
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Introduction: 

Mr. Doug Hone, AMC G3 EI, noted that the IT IPR was a vehicle for the Central Design 
Activities (CDAs) and other activities to provide an update on EP development activities 
to AMC G3 Enterprise Integration and the participating ACOMs. Ms. Dawn LaFalce, 
Acting Director of AMC GE EI, thanked everyone for attending the IT IPR.  
 
Open Action Items: 

Mr. Jimmie Brazeal, AT&T Requirements Manager, provided an overview of the open 
Action Items. [filename: 02 EP IT IPR 20070321 Action Items. pdf].  The following 
Action Items were discussed as indicated: 

 
07/01_70 - Procedures will be developed to limit serviceable credit to Sales. 
 
Action: Mr. Powers, AMC G8, recommended closure as outside scope of the EP 
initiative.  Mr. Hone approved status of AI CLOSED. 
 
07/02_71- EP Team to provide recommendations to AMC EI of training levels and 
projected training dates.  Provide “before” and “after” Leadership chart to AMC EI 
for approval. 
 
Action: Mr. Blake, AT&T PM EP, recommended closure since methodology is in 
place. Mr. Hone approved status of AI CLOSED. 
 
07/02_72 - A single source needs to be developed for EP and reparable reporting. 
 
Action: Mr. Blake recommend AI be closed see BR 4.6 LIW is the reporting activity.  
Mr. Hone approved status of AI CLOSED. 
 
07/02_73 - Related to EPBR 9. “AWCF- funded national maintenance work will be 
direct cited.” 
- Leadership directed that the MIPR process currently used to reimburse SORs 

should be eliminated, especially in view of 2LM and CRP implementation. 
-  SAMS-E should be modified to accomplish this requirement. 
- If SAMS-E cannot be modified to accomplish this in time for EP roll-out, an 

alternative COA must be developed. 
- Possibly provide an AWCF-funded DODAAC for use by the SOR for this work. 
- NMM TO in LMP may provide to direct shipping of parts to the plant doing the 

work. 
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Action: Recommend closure as an IPR AI and request EPBR 9 be deleted.  AMC HQ 
(Don Clary) will initiate action to recommend deletion of EPBR 9.  Mr. Hone 
approved status of AI CLOSED. AMC G3 EI, working with the EP Integration Team 
will staff the proposed Business Rule change during the next update cycle. 



After Action Report, EP IT IPR  EP_ITIPR_070321 

07/02_74 - Related to EPBR 6.  Items used in nationally reimbursed maintenance 
work will be billed at SP and use current credit policies.  LCMC is approving 
authority for this work. 
A. HQDA/AMC Need to resolve  
- 1. If NMP SORs repairing items for AWCF-SMA will be billed EP 
- 2 If NMP SORs repairing items for AWCF-SMA will be billed STD with no 

credit 
- 3. If NMP SORs repairing items for AWCF-SMA will be billed STD with credit 

using current credit policy. 
B. When that is resolved; need to poll the CDAs to ensure their ECPs are designed to 
accommodate the decision above. 
 
Action: Recommend closure as an IPR AI and recommend EPBR 6 be deleted.  AMC 
HQ (Don Clary) will initiate action to for recommendation to delete EPBR 6.  Mr. 
Hone approved status of AI CLOSED. AMC G3 EI, working with the EP Integration 
Team will staff the proposed Business Rule change during the next update cycle. 
 
Open Issues: None 
 

System Requirements: 
 
Mr. Jimmie Brazeal, AT&T Requirements Team Manager, briefed the System 
Requirements for Exchange Pricing. [filename: 03 EP IT IPR 20070321 
Requirements.pdf]. Mr. Brazeal provided an overview of the System Requirements by 
CDA for EP.  Mr. Brazeal stated that EP tracking currently has 17 requirements, but will 
be dropping one requirement (EPIP 1.14) because work is being accomplished by SSF 
MW.  There are currently 8 Business Rules, 44 Implementing Procedures and 66 System 
requirements. A question came up referencing whether GCSS-Army would have any 
requirements. Mr. Doug Hone stated we have begun talking to G-Army. They have been 
provided the EPBRs and they will have some system requirements.  
 
Action Items: None 
 
Open Issues: None 
 
EP Business Rules/Implementing Procedures Update: 
 
Mr. Doug Blake, AT&T Team Lead for Exchange Pricing, provided a status update 
concerning the Exchange Pricing Program. [filename: 04 EP IT IPR 20070321 EP 
Update.pdf]. Mr. Blake briefed the LIW requirement for EPIP 4.6 He explained how 
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LIW will access EP tracking data through FCM. Mr. Blake briefly described LIW 
capabilities and reporting methodologies. He emphasized that reporting must be right. 
Mr. Blake said Calibre will provide a “Reports” presentation at the Apr or May IT IPR. 
This presentation will be a draft version of the concept for EP reporting within LIW. 
Changes can still be made as necessary. USAREUR, Mr. Bob Kiebler, asked whether a 
separate report will be available for aviation items.  His concern was the items repaired 



After Action Report, EP IT IPR  EP_ITIPR_070321 

by CLS that are supported by SARSS but not a part of a NMP and whether these parts 
would be EP items?  Mr. Terry Powers, AMC G8, replied that the CLS assets may be EP. 
He further explained that an item currently receiving credit will be designated EP at least 
for the FY 08 period.  In that light, tracking and reporting should occur.  Mr. Blake 
discussed EP Metrics. His team is reviewing the data needed to support Metrics for AMC 
and Army Leadership to adequately measure the Exchange Pricing program.  Metrics will 
be reviewed on two fronts.  One is the Foundation Level to address if Business Rules are 
working as intended and two, Army Level to determine if EP implementation achieved 
the desire results.  He noted that the collection period reflected on Chart 8 of his brief 
should be corrected from Apr 06-Jun 08 to Apr 07-Jun 08.  Metrics will concentrate on 
BR 1, 2, and 4.  Data collection will begin a full year before implementation in order to 
build a meaningful baseline. 
 
Metrics Recommendations - 
 
      ■ Show any difference in a units buying power before EP and after EP 
      ■ Is EP tracking model operating IAW the stated business rule 
      ■ Recommend a metrics that measures how many excess unserviceable turn in is 

made 
      ■ Use two categories of metrics one after implementation and the other post 

implementation which will probably be developed from the LIW suite of reports 
      ■ Use a report that measures the dollar value of back orders at SP vice dollar value of 

back orders when EP is implemented 
      ■ Numbers must be measured against a standard in order for a metrics to be effective 

or the numbers don’t mean anything 
 
CW3 McClure, Army Sustainment Command, asked if information on recoverable items 
could be combined into one report, whether the recoverable is EP or non-EP items 
(precious metals, hazardous materiel, etc). Mr. Blake said it would have to be looked 
into. 
 
Action Items: None 
 
Open Issues: Mr. Blake to review the capability to report on EP and non-EP items that 
are on the recoverable listing. 
 
CCSS/LMP Update: 
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Mr. Andre Harmon, representative for LAISO, briefed the status of CSC and LMP. 
[filename: 05 EP IT IPR 20070321 CCSS Update.pdf]. Mr. Harmon described the 
position for the National Level. National ECP-S Development Timeline applies to both 
LMP and CCSS. He stated that LMP has one overarching ECP and that has been 
provided to Mr. Ron Lewis, AMC G3. USAREUR representative request a copy of ECP 
3517 for review. Mr. Rob Rotyliano, PM LMP, stated “ECP 3517 has been reviewed by 
Ron Lewis and passed to the LCMCs.  The LCMCs will now pass the ECP to the LMP 
contractors to complete an Estimate- To-Complete (ETC).” Mr. Bob Hanahan, ASA 
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(FM&C) BUR, asked if the ETC would be available next week during the conversion 
meeting.  Mr. Harmon said the Contractors ETC will not be completed by the time of the 
Conversion Meeting in St. Louis (26-30 Mar 07) occurs.  CCSS and LMP have a total of 
9 System Requirements supporting Exchange Pricing. Mr. Harmon stated CCSS currently 
has a total of 9 ECPs in STARS for CDA analysis. 
 
CCSS 

■ ECP Cost/Schedule Impacts 
■ Competing priorities (EP – BEIS) may extend EP development cycle and delay 
deployment 

 
LMP 

■ Awaiting System Requirements from Financial BTL 
■ ECP Cost/Schedule Impacts 
■ DLMS Migration Impacts 
■ Potential loss of data during mapping of MILS to DLMS 

 
Action Items: None 
 
Open Issues: None 
 
PO LIS (SARSS) Update: 
 
Mr. Ron Fox, representative for PO LIS, provided an update on the EP requirements 
assigned to SARSS [filename: 06 EP IT IPR 20070321 PO LIS Update (SARSS).pdf]. 
Mr. Fox briefed that SARSS had three issues.  Two dealt with DIC processing that have 
since been resolved by AMC G3 EI and the third was AMC EI approval of SARSS ECPs.  
Mr. Fox stated they have received AMC G3 EI approval of processing AM_ and D6R 
transactions to support EP logic. SARSS will use the D6R for EP turn-ins as requested by 
CCSS.  AMC G3 EI also has approved the other SARSS ECPs.  He said SARSS will 
implement a serviceable stock number table and an unserviceable stock number table post 
EP implementation. Mr. Doug Hone stated that there will probably be practice file pulls 
as part of conversion? 
 
Action Items:  None 
 
Open Issues: None 
 
MW Update: 
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Mr. Barry Amos, AT&T Middleware, provided an update on the EP requirements 
assigned to MW [filename: 07 EP IT IPR 20070321 MW Update.pdf]. Mr. Amos stated 
there are no Action Items assigned and no issues to date. MW has a total of 14 System 
Requirements supporting Exchange Pricing. Mr. Fox mentioned removing the OMA 
NIIN table. Mr. Gale Winchester, EUSA, said there is still a need for the OMA NIIN 
table in Korea for financial processing. After much discussion on the need to retain 
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systems OMANIIN table and associated logic to accommodate non-cataloged MCNs and 
not-catalog part numbers an Action Item was opened to investigate the issue. 
 
Action Items:  AI 07/03_75 Review the need to retain OMA NIIN table in SSF MW and 
logic to apply OMA DODAAC for MCN, part  numbered transactions (OMA DODAAC 
overlay)  Will catalog ABA of other than “2” keep transaction out of AWCF Financial 
(Barry Amos, Ron Fox and Gale Winchester will coordinate) 
 
Open Issues: None 
 
SITWG/SIT Update: 
 
Mr. John Curd, AT&T Lead for Software, Testing and Development (SDT), provided a 
SITWG/SIT update. [filename: 08 EP IT IPR 20070321 SITWG Update.pdf] Mr. Curd 
stated that the SITWG participation in Huntsville, AL was excellent. A total of 43 
participants attended and reviewed 125 test cases.  Mr. Curd stated that four additional 
test cases were added and nine were removed, leaving a total of 120 Test Cases. Of those 
test cases, 64 were reviewed.  He noted that the D6A test cases must be changed to D6R 
based on AMC approval of the SARSS change.  Mr. Curd briefed that CCSS initiated a 
test case to test its NIMSC5 logic.  Mr Bob Hanahan asked for someone to explain 
NIMSC5. Andrea James, CCSS, stated that under NIMSC5, the Army is the SICA and 
another service is the PICA. Mr. Hanahan then made the connection with PICA/SICA to 
NIMSC5.  Mr. Curd provided dates and locations for the two Remaining SITWG 
meetings. They are: 9-13 Apr and 7-11 May 07. The April SITWG will be hosted by 
FORSCOM and USARC in Atlanta, GA. He said the EP SIT is scheduled to begin in July 
after the 21 Jun SIT Readiness Review where leadership is projected to grant approval to 
proceed. Mr. Curd said SIT 2 cycles are scheduled to be completed. 
 
Action Items: None 

Open Issues: None 
  
EP Tracking Update: 

 
Mr. Jim Bosse, AT&T-Militek EP Tracking Module Developer, provided an update on 
the EP Tracking capability.  [filename: 09 EP IT IPR 20070321 EP Tracking Update.pdf]. 
Mr. Bosse stated there are no Action Items assigned and no issues to date. There are 16 
CR’s in development. EP tracking has a total of 17 System Requirements supporting 
Exchange Pricing.  Total requirements are pending a review to drop one requirement as 
not needed since SSF MW is performing the associated logic (EPIP 1.14). 
 
Action Items: None 
 
Open Issues: None 
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FCM Update: 
 
Mr. John Franks, AT&T-Ingenuity, Funds Control, was not present. [filename: 10 IT IPR 
20070321 FCM Update.pdf]. Mr. Jimmie Brazeal, AT&T Requirements Manager, 
provided a status update of the Funds Control effort. Mr. Brazeal stated there are no 
Action Items assigned and no issues to date. He briefed the architecture layout for FCM 
and EP Tracking Systems. Mr. Bob Kiebler, USAREUR, asked when the sequence of 
events for EP Conversion will be published. Mr. Blake said the SOE is being worked.  
An example is the conversion workshop will be conducted the week of 26 March.  Mr. 
Ron Fox stated that when the SARSS EP package is complete and it will be published to 
the field.  This SARSS package may be published after the SIT or it may be published 
after the Emulation Test. The SARSS ICP will contain the necessary “switches” to turn 
on EP logic at the appropriate time.  This is necessary due to the many Army mandated 
changes ongoing to the SARSS baseline.  Mr. Brazeal said FCM has a total of 13 System 
Requirements with no completion percentage at this time. Mr. Doug Hone asked if we 
could establish a standard across the board on coding percentages. Mr. Brazeal explained 
that would not be feasible because percentages are measured differently within each CDA 
due to the Change Management systems they use.  Various CM tools have different 
measurement standards.  As a AMC G3 EI gauge, Mr. Brazeal recommend the group use 
the chart “System Requirements” that depict the total number of requirements, number in 
development, number in testing and those ready for SIT.  Mr. Hone agreed.  
 
Action Items: None 
 
Open Issues: None 
 
EP Training Update: 
 
Mr. Fred Milton, AT&T-LOGVALU Implementation and Training Team, briefed the 
training strategy for EP. [filename: 11 EP IT IPR 20070321 EP Training Update.pdf]. Mr. 
Milton said EP will continue to refine ACOM specific scaleable on-site training 
requirements based on input from ACOM EP POCs. He clarified a point that ACOM 
training requirements will be solicited and scalable. Training schedules can then be 
developed from information requirements provided. Training will be provided as close to 
the implementation date as feasible based on limited training personnel resources. 
Additionally, we will continue to leverage any opportunity to pitch the "EP Story", 
especially to senior level Commanders. The Introduction to Exchange Pricing 
presentation is scheduled to be placed on the SSF website, http://www.ssf.army.mil, in 
the following formats: 
 
      - Approximately 22 minute streaming media presentation. 
      -  Adobe formatted PowerPoint slides and supporting narrative. 
 
Action Items: None 
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Open Issues: None  

http://www.ssf.army.mil/
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ACOM/ASCC/DRU Discussion: 

Mr. Brazeal provided time for each Army Commands (ACOM), Army Service 
Component Commands (ASCC), and Direct Reporting Units (DRU) to address any issues 
or concerns.   

Comments were as follows: 

Mr. Robert Kiebler, USAREUR G-4, asked what activity is looking at the DS/RX lines to 
be capitalized in Europe. Mr. Terry Powers said it would be AMC G3 NMP.  Mr. Kiebler 
also mentioned the need to ensure that the EP Metric baseline included a full year of data 
for measurement.  Mr. Kiebler expressed a concern that the special repair facilities in 
USAREUR may have difficulties meeting the 60 day window for turn in due to ordering 
parts in advance of actual repairs.  This is of course to ensure that all needed parts are on 
hand prior to repair activity beginning.  He stated that if EPBR 6 were to be deleted that 
would adversity affect USAREUR’s CLS environment.  Mr. Blake mentioned that all 
ACOM, ASCC and DRU will have the opportunity to review and comment on BR 
changes during the staffing process. 

Mr. Nick Fuller, TRADOC, described his unique scenario whereas the TRADOC schools 
will be requesting repair parts that may be EP but they would not necessarily have the 
unserviceable item for turn in.  Mr. Brazeal stated that HQ DA can grant exemption for 
the BRs for given DODAACs based on operational needs.  Further discussion determined 
that TRADOC’s unique situation may fall more in line with a concern that EUSA will 
address later. (Initial issues) 

Mr. George Lampros, USARPAC, had a concern, based on EP concepts about how units 
would react (customer turn in behavior) and the spending policies. Mr. Blake replied that 
lessons learned from the FC conversion are to ensure that the team gathers enough data 
for metrics so you will know if things are working to the explicit requirements and 
leadership’s expectations. 

Mr. Gale Winchester, EUSA, raised two issues.  First there was a lot of discussion and 
concerns about PLL initial issues since there would be no maturing turn-ins causing Delta 
Bill generation. It is perceived that Commanders at all levels will be watching the number 
of Delta Bill and attempting to gauge a units turn in performance based on this number.  
And two, it was also recognized that current Unit Level systems such as ULLS/SAMS, 
do not have a catalog that support our current EP concepts. It was decided to open the 
following AI’s: 

Action Items: 
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AI 07/03_76 Review procedures to process initial issues such as PLL. Since PLL initial 
issues are non-recurring, there will be no maturing turn-ins, so a Delta Bill will result. 
Delta Bills in that case creates the wrong impression that a unit failed to make the 
appropriate turn in.  (Mr. Blake will review the program with affected SMEs to craft a 
solution if feasible) 
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AI 07/03_77 Review the need to change unit level systems (ULLS/SAMS) catalog 
process to include EP values. (For internal STAMIS reporting, not necessarily needed for 
transaction processing) (Mr. Blake will follow up with PM LIS) 
 
Open Issues: None  
 
Wrap up: 

Mr. Jimmie Brazeal provided a wrap-up of the IPR Actions Items. [filename: 12 EP IT 
IPR 20070322 Wrap-up.pdf]. Three (3) Action Items were opened during the IPR.   Mr. 
Brazeal briefed the remaining IT IPR schedule. They are: 18-19 Apr and 30-31 May 07. 
He also reiterated that IPR briefing charts are available for download at 
http://www.ssf.army.mil.  

 
Closing: 
 
The March 07 IT IPR ended with Mr. Jimmie Brazeal thanking all who participated. 
Forty two personnel representing AMC G3 EI, ASA (FM&C), PD LIS, CCSS-LMP, 
FORSCOM, USAREUR, TRADOC, USARPAC, EUSA, USARC, DASACE, LAISO, 
TACOM-Warren and  Army Sustainment Command attended the March 07 EP IT IPR. 
The next scheduled EP IT IPR is 18 – 19 April 2007 at the same location. 
 
Appendix A.  Attendees 
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EP IT IPR Vienna, Virginia. 21 - 22 March 2007 
  
FIRST 
NAME 

LAST 
NAME ACTIVITY COMMERCIAL EMAIL 

Al Abbey Requirements 804-255-2220 aabbey@att.com

Barry Amos Middleware 804-255-2214 amosb@att.com

Joe Bennett EP Integration 
Team 804-244-2205 Joseph.a.bennett@att.com

Nelson Birchette Requirements 804-255-2216 nbirchette@att.com

Doug  Blake EP Integration 
Team 804-244-2211 douglas.blake@att.com

Jim Bosse Militek 920-342-9250 bosseman@militek.com

Danny Bransford AMC G3 703-806-8916 paul.bransford@us.army.mil 

Jimmie Brazeal Requirements 804-255-2202 jimmiebrazeal@att.com  

Don Clary HQ AMC 703-806-8916 Don.clary@us.army.mil

http://www.ssf.army.mil/
mailto:aabbey@att.com
mailto:amosb@att.com
mailto:Joseph.a.bennett@att.com
mailto:nbirchette@att.com
mailto:douglas.blake@att.com
mailto:bosseman@militek.com
mailto:Don.clary@us.army.mil
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EP IT IPR Vienna, Virginia. 21 - 22 March 2007 
  
FIRST 
NAME 

LAST 
NAME ACTIVITY COMMERCIAL EMAIL 
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Bruce Collins Middleware 804-255-2215 bc3185@att.com

Rhonda Cunningham DALO-SUS 703-695-6169 Rhonda.Cunningham-
Still@hqda.army.mil

Len Crain AT&T 703-506-5607 lcrain@att.com

John Curd Middleware 804-255-2221 jcurd@att.com  

Steve Dare ASA(FM&C) 703-693-2787 Steve.Dare@hqda.army.mil 

Howard DiSavino USARC-G4 678-637-5296 Howard48@hughes.net

Jim Engoglia DASACE 703-797-8941 jim.engoglia@calibresys.com 

Bob Eufinger  CSC-CCSS 314-552-3018 reufinge@csc.com

Chris Fannin USARC 404-469-5428 Chris.Fannin@usar.army.mil 

Ron Fox PD LIS 804-734-0725 Ronald.jack.fox@us.army.mil 

Nick Fuller TRADOC 757-788-5141 Nick.fuller@us.army.mil

Bob George CSC-LMP 856-988-4554 rgeorge@csc.com

George Griveas Integration Team 703-806-9158  george.a.griveas@us.army.mil 

Robert Hanahan SAFM-BUR 703-693-3543 Robert.hanahan@hqda.army.mil 

Andre Harmon AMC LAISO 225-332-2138 andre.harmon1@usar.army.mil 

Robert Henry TACOM-Warren 586-574-5826 HenryR@tacom.army.mil

Dave Hinton AMC G3 703-806-9198 david.r.hinten@us.army.mil 

Harold Hirashima EUSA G4 315-723-3625 HirashimaH@korea.army.mil 

Doug  Hone AMC G3 EI 703-806-9160 douglas.hone@us.army.mil  

Andy James LSSO 314-331-4696 andy.james@us.army.mil

Robert Kiebler HQ, USAREUR 
G-4 

011-49-6221-
776544 Robert.Kiebler@hq.hqusareur.army.mil 

Dawn LaFalce HQ AMC 703-806-9177 Dawn.lafalce@us.army.mil 

mailto:bc3185@att.com
mailto:Rhonda.Cunningham-Still@hqda.army.mil
mailto:Rhonda.Cunningham-Still@hqda.army.mil
mailto:lcrain@att.com
mailto:Steve.Dare@hqda
mailto:Howard48@hughes.net
mailto:jim.engoglia@calibresys
mailto:reufinge@csc.com
mailto:Nick.fuller@us.army.mil
mailto:rgeorge@csc.com
mailto:george.a.griveas@us
mailto:andre.harmon1@usar
mailto:HenryR@tacom.army.mil
mailto:douglas.hone@us
mailto:andy.james@us.army.mil
mailto:Robert.Kiebler@hq
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EP IT IPR Vienna, Virginia. 21 - 22 March 2007 
  
FIRST 
NAME 

LAST 
NAME ACTIVITY COMMERCIAL EMAIL 

George Lampros USARPAC 808 438-9316 george.lampros@us.army.mil 

Luke McClure 

Army 
Sustainment 
Command 
 

309-782-3099 luke.mcclure@us.army.mil 

Fred Milton LOGVALU 903-276-7516 fmilog@hughes.net 

Terry  Powers AMC G8/Calibre 703-797-8823 terry.powers@calibresys.com 

Rob Rotyliano PM LMP 856-988-4842 rrotyliano@csc.com 

Aaron Seeley AT&T 703-506-5168 aaronseeley@att.com 

Elvis  Smith AT&T 804-255-2128 elvissmith@att.com 

Cassandra Washington FORSCOM 404-464-6942 Cassandra.Johnson-
Washington@us.army.mil 

Dennis Webb AT&T 703-806-9159 dennis.m.webb@us.army.mil 

Gale Winchester EUSA 315-764-3673 Gale.Winchester@us.army.mil 

Thomas Yoon EUSA G-8 315-723-6715 thomas.yoon@us.army.mil 
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